County Assessors ilapping Program -
Status as of 7/15/03

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.htm

Below is a list of County Assessors Mapping Program (CAMP) milestones:

Poinsett County successfully completed Phase I, has taken Phase II training and
has begun building polygons.

62 counties have indicated they intend to join the CAMP program

60 of these Counties have returned a signed Memorandum Of Understanding
(MOU) confirming their spot in the program.

Attended ESRI Users Conference in San Diego, CA

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:

Washington County will be attending Phase II training on Aug 5.

I will be speaking at the Arkansas Society of Professional Surveyors meeting on
Sept. 18"

AGIO has an outline drafted for State Cadastral Standards

AGIO has requested points files from the Counties currently underway to check
the linkage between the CAMA database and the points file.

AGIO and AACD plan on meeting with CAMA providers to discuss
standardization of CAMA database.

We are currently looking at pilot counties to set up a direct connection between
the ArcGIS points layer and the Windows based CAMA system.

The following is a list of meetings that have taken place over the last month:

e Met with Poinsett County for Phase II training.



Status Overview

We have gotten 60 counties trained and started, with a few of these counties
started in Phase II. Poinsett County has finished Phase I and has been trained and begun
Phase II. This month has been a very busy one for the Assessors offices. The deadline
for mailing out the Re-Appraisal Notices was this month and it has limited the activity on
CAMP this month. A breakdown as to where each county stands is provided below. We
are currently attempting to identify a county that will be the pilot for creating a ‘live’ link
between the ArcGIS points file and the CAMA database. We are also in the final stages
of creating a rough draft of the State Cadastral Mapping Standard.

For a breakdown of each county visit the new clickable map at:
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status 7 15_03.htm

Or see map below for a State wide overview:
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Table 1

Carroll
County Not interested at this time 7/15/03
Cleburne
County County took training in Jan. and has 2869 points placed 7/15/03
Greene
County County began Phase | in Nov. 2002 and has 3101 points placed. 7/15/03
Hot Spring County took training in Mar. 2003 and has just received hardware
County and software. 7/15/03
Izard County | County began Phase | in Mar. 2003 and has 1000 points placed 7/15/03
County took training for Phase | in Mar. 2003 and points for CAMA
entries were created by another entity, all that is required is adding
Lincoln the Parcel-id number and linking to CAMA database. 562 points
County currently placed by the county. 7/15/03
Lonoke
County County began Phase | in Nov 2002 and has 13379 points captured 7/15/03
Madison
County County began Phase | in Mar. 2003 and has 4000 points placed 7/15/03
Miller County | Counties Digital Cadastral data is being developed by a contractor. 7/15/03
Mississippi
County Started Phase | on Nov. 2003 and has 6000 points placed 7/15/03
Nevada
County Not interested at this time 7/15/03
Newton County has taken Phase | training but is currently waiting to receive
County hardware and software. 7/15/03
County parcel data is being created by Planning and Development
Prairie County | District 7/15/03
Pulaski
County Not interested at this time 7/15/03




Searcy

County County has started Phase | 7/15/03
County began Phase | in Jan. 2003, and coordinating with the City

Washington of Fayetteville and the City of Springdale they have captured 64,381

County points. And has started Phase Il 7/15/03
County took training in April 2003, but is waiting for hardware and

Yell County software to arrive. 7/15/03

Arkansas

County County has started Phase | and has 1942 points placed 7/15/03

Ashley

County County began Phase | in Mar. 2003 and has captured 3798 points 7/15/03

Baxter County | Not interested at this time 7/15/03

Benton County took Phase | training in Jan. 2003, they are receiving

County deliveries from contractor and doing Quality Control of data. 7/15/03

Boone County | County started Phase | in Jan. 2003 and has 15450 points captured 7/15/03

Bradley County took Phase I training in Mar. 2003, has received software

County and hardware but has yet to begin capturing points. 7/15/03

Calhoun County took Phase | training in Mar. 2003 and is waiting for

County hardware and software to be delivered. 7/15/03
County took Phase | training in Jan. 2003 and has yet to start

Chicot County | capturing points. 7/15/03

Clark County [ County has begun Phase | 7/15/03

Clay County County began Phase | in Mar. 2003 and has 100 points placed 7/15/03

Cleveland

County Not interested at this time 7/15/03

Columbia

County Not interested at this time 7/15/03

Conway

County County began Phase | in Nov. 2002 and has captured 16483 points 7/15/03




Craighead

County began Phase | in Jan. 2003 and has approximately 4828

County points placed. 7/15/03

Crawford

County County has begun Phase Il and has 5744 parcel polygons built. 7/15/03

Crittenden

County Not interested at this time 7/15/03
County started Phase | in Nov. 2003 and has 15000 points placed.

Cross County | Has completed Phase | and has begun Phase |l 7/15/03

Dallas County | Not interested at this time 7/15/03

Desha County | County took training in Mar. 2003 and has 5000 points placed. 7/15/03

Drew County | County has begun Phase | 7/15/03

Faulkner County started Phase | in Nov. 2003 and has approximately 12000

County points placed 7/15/03

Franklin

County County started Phase | in Jan. 2003 and has 200 points placed 7/15/03

Fulton County | County has started Phase | and has 367 7/15/03

Garland

County County has begun Phase | 7/15/03
County took training in Mar. 2003 and is waiting for software to be

Grant County | delivered. 7/15/03

Hempstead

County County took training in Mar. 2003, and has 735 points placed 7/15/03

Howard

County County took Phase | training in Mar., and has 697 points placed. 7/15/03

Independence

County County began Phase | in Jan. 2003 and has 3974 points placed. 7/15/03

Jackson

County County began Phase | in Mar. 2003 and has captured 1900 points. 7/15/03




Jefferson

County County began Phase | in Nov. 2002 and has 23788 points placed 7/15/03
Johnson

County County has begun Phase | 7/15/03
Lafayette

County Not interested at this time 7/15/03
Lawrence

County County began Phase | in Mar. and has 3000 points placed 7/15/03
Lee County Not interested at this time 7/15/03
Little River

County Not interested at this time 7/15/03
Logan County | Not interested at this time. 7/15/03
Marion

County County has begun Phase | 7/15/03
Monroe

County County is scheduled to begin Phase | 7/15/03
Montgomery

County County has begun Phase | 7/15/03
Ouachita

County County has begun Phase | 7/15/03
Perry County [ Not interested at this time 7/15/03
Phillips

County County began Phase | in Mar. 2003 and has 300 points placed. 7/15/03
Pike County Not interested at this time 7/15/03
Poinsett

County County has begun Phase |l 7/15/03
Polk County County started Phase | in Jan. 2003 and has 6700 points placed 7/15/03




Pope County | County began Phase | and has 18000 points placed 7/15/03

Randolph County took Phase | training in Mar. 2003 and has yet to start

County capturing points. 7/15/03

Saline County | County has begun Phase | 7/15/03
County is scheduled to begin Phase | in June, point data is being

Scott County | created by an outside entity. 7/15/03

Sebastian County began Phase | in Jan. 2003 and is talking with contractors to

County create data. 7/15/03

Sevier County | County is scheduled to begin Phase | 7/15/03
County began Phase | in Nov. 2002 and has approximately 210

Sharp County | points placed 7/15/03

St. Francis County has taken Phase | training and is waiting to hire employee

County for program. 7/15/03
County entered into Phase | in Mar. 2003 and has 4000 points

Stone County | placed 7/15/03

Union County | County is scheduled to begin Phase | 7/15/03

Van Buren

County County has begun Phase | 7/15/03

White County | County started Phase | in Nov. 2002 and has 8632 points placed 7/15/03

Woodruff

County County has begun Phase | 7/15/03




